COMMUNITY’S BIG IDEA PROCESS

ADULT BIG IDEA PROCESS
Time Line Description
The BIG IDEA Series topics and titles are deter-
One Year Out N P
The BIG IDEA Graphs are written and distributed.
Creative teams (music, theatre, video, etc) brain-
10-13 Weeks storm ideas for THE BIG IDEA for adults, students
and children’s ministries)
Teaching Team designs manuscript for The BIG
10 Weeks d J P
IDEA
9 Weeks The BIG IDEA Creative Teams (Adults, Students
and Children) meet to plan all services.
8.5 Weeks The Teaching Team completes manuscript 1.0
Arts Team meets to review The BIG IDEA plan for
5 Weeks the Celebration services.
Media requests are made by Teaching Team for
16 Days The BIG IDEA.
14 Davs Arts Team reviews details and flow of Celebra-
y tion Service
7 Davs Arts Team signs off on service and cue sheet is
ay distributed to all campuses.
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COMMUNITY’S BIG IDEA PROCESS

KID’S CITY BIG IDEA PROCESS

Time Line Description
One Year Out The BIG IDEA Series topics and titles are determined

The BIG IDEA Graphs are written and distributed to the Creative
10 Weeks Team P

The BIG IDEA creative teams meet to plan the elements of the Kids’
9 Weeks P

City Celebration and Small Group times.

5 Week The BIG IDEA written curriculum is completed. Supply lists are
eeks posted to the group hub to allow time for purchasing and prepping.

Series production packets are assembled and distributed. Graphics
4 Weeks for the series are completed.

2 Weeks Power point and music CD’s are completed.

5 Days Video products are completed.

Weekly production packets are completed and distributed to cam-
puses.

2 Days
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COMMUNITY’S BIG IDEA PROCESS

STUDENT
STUDENT BIG IDEA PROCESS COMMUNITY
Time Line Description
One Year Out The BIG IDEA Series topics and titles are determined
10 Weeks i:aer:IG IDEA Graphs are written and distributed to the Creative
9 Weeks The BIG IDEA Team meets to plan all creative elements of the service.

Series graphic 1.0 is available.

7 Week Arts schedule is made and music mp3 files are available to musi-
eeks cians. Arts website is updated.

6 Weeks Video sketches are written with a shoot list. Video is scheduled for
any publicity needs.

4 Weeks 2D graphic for the series is finalized and distributed for any publicity
needs.
Environment design is completed and distributed to campuses to

3 Weeks 9 P p

begin construction.

2 Week The Teaching Team meets to brain storm the outline and objectives
eeks of the message.

1 Week The Teaching Team completes manuscript. JH and HS small group
ee guides completed. Leader FTP site updated.

Final video edit. Producer packet completed. Product distributed to
campuses.
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2 Days




