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ADULT BIG IDEA PROCESS

Time Line Description

One Year Out
The BIG IDEA Series topics and titles are deter-

mined

10-13 Weeks

The BIG IDEA Graphs are written and distributed.  

Creative teams (music, theatre, video, etc) brain-

storm ideas for THE BIG IDEA for adults, students 
and children’s ministries)

10 Weeks
Teaching Team designs manuscript for The BIG 
IDEA

9 Weeks
The BIG IDEA Creative Teams (Adults, Students 
and Children) meet to plan all services.

8.5 Weeks The Teaching Team completes manuscript 1.0

5 Weeks
Arts Team meets to review The BIG IDEA plan for 
the Celebration services.

16 Days
Media requests are made by Teaching Team for 

The BIG IDEA. 

14 Days
Arts Team reviews details and fl ow of Celebra-
tion Service

7 Days
Arts Team signs off  on service and cue sheet is 

distributed to all campuses.  
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KID’S CITY BIG IDEA PROCESS

Time Line Description

One Year Out The BIG IDEA Series topics and titles are determined

10 Weeks
The BIG IDEA Graphs are written and distributed to the Creative 
Team.

9 Weeks
The BIG IDEA creative teams meet to plan the elements of the Kids’ 
City Celebration and Small Group times.

5 Weeks
The BIG IDEA written curriculum is completed.  Supply lists are 
posted to the group hub to allow time for purchasing and prepping.

4 Weeks
Series production packets are assembled and distributed.  Graphics 
for the series are completed.

2 Weeks Power point and music CD’s are completed.

5 Days Video products are completed.

2 Days
Weekly production packets are completed and distributed to cam-
puses.
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STUDENT BIG IDEA PROCESS

Time Line Description

One Year Out The BIG IDEA Series topics and titles are determined

10 Weeks
The BIG IDEA Graphs are written and distributed to the Creative 

Team.

9 Weeks
The BIG IDEA Team meets to plan all creative elements of the service.  
Series graphic 1.0 is available.

7 Weeks
Arts schedule is made and music mp3 fi les are available to musi-
cians.  Arts website is updated.

6 Weeks
Video sketches are written with a shoot list. Video is scheduled for 
any publicity needs.  

4 Weeks
2D graphic for the series is fi nalized and distributed for any publicity 
needs.

3 Weeks
Environment design is completed and distributed to campuses to 

begin construction.

2 Weeks
The Teaching Team meets to brain storm the outline and objectives 
of the message.

1 Week
The Teaching Team completes manuscript.  JH and HS small group 
guides completed.  Leader FTP site updated.

2 Days
Final video edit.  Producer packet completed.  Product distributed to 

campuses.  


